BENGALURU SOLID WASTE MANAGEMENT LIMITED

Office of the Deputy General Manager-2 (BSWML), 1st Floor, BBMP Building, Thimmaiah Road, Vasanth Nagar, Bengaluru-560 052.

****

No. DGM-2/(BSWML)/Tend/14/Adde- 01/25-26 Date:04.08.2025

ADDENDUM-1

Subject: Tender Notification No: DGM-2/BSWML/TEND/14/2025-26, Date:22.07.2025. (Serial Number 01) "Turnkey Lumpsum, Fixed Price No Variation Tender Based on Tenderers Own Design for the work of Design, Construction, Supplying, Installation and Commissioning of 4 nos. of Transfer Station having closed compaction system for handling 260-265 TPD of MSW at selected locations of Hebbal, Pulikeshi Nagar, C.V.Raman Nagar and Shanthi Nagar. (Package-1)"

Sl. No	Tender Document Reference	To be Read as
1	**SECTION VI - GENERAL CONDITIONS OF CONTRACT** **13. Terms of Payment** The Successful bidder's request for payment shall be made to BSWML in writing, accompanied by invoices describing, as appropriate, the Goods delivered and Related Services performed, and by the documents submitted pursuant upon fulfillment of all the obligations stipulated in the Contract. The Tentative Milestones payments to the bidder shall be as follows, however a detailed milestone activity with payment schedule shall be submitted by the successful bidder, which shall be approved by BSWML with or without changes.	**SECTION VI - GENERAL CONDITIONS OF CONTRACT** **13. Terms of Payment** The Successful bidder's request for payment shall be made to BSWML in writing, accompanied by invoices describing, as appropriate, the Goods delivered and Related Services performed, and by the documents submitted pursuant upon fulfillment of all the obligations stipulated in the Contract. The Tentative Milestones payments to the bidder shall be as follows, however a detailed milestone activity with payment schedule shall be submitted by the successful bidder, which shall be approved by BSWML with or without changes.

Description of Milestone	Physical Achievement	Period from the date of Notice to proceed/ Possession of site cumulative months	% of payment
Milestone 1	Providing necessary civil work, associated with the Establishment of Transfer station. infrastructure like structural shed	3 months	20 % of the capital cost
Milestone 2	Electricity connection, DG Set, water facility, Odour control system, fire extinguisher, leachate collection tank, weighbridge, at specified locations	5 months	30% of the capital cost

Description of Milestone	Physical Achievement	% of payment
Milestone 1	Providing necessary civil work, associated with the Establishment of Transfer station. infrastructure like structural shed and Submission of placement of purchase orders for the equipment	22 % of the capital cost
Milestone 2	Electricity connection, DG Set, water facility, Odour control system, fire extinguisher, leachate collection tank, weighbridge, at specified locations	10% of the capital cost
Milestone 3	Supply, delivery and installation of static Compactor and Supply and delivery of 20cum containers and hook loader with 28TGVW Truck Chassis	38% of the capital cost
Milestone 4	Testing & Assembling of equipment complete in all respect	15% of the capital cost
Milestone 5	Erection & Commissioning of equipment complete in all respect	10% of the capital cost

Milestone 3	Supply, delivery and installation of static Compactor and Supply and delivery of 20cum containers and hook loader with 28TGVW Truck Chassis	6 months	30% of the capital cost
Milestone 4	Testing & Assembling of equipment complete in all respect	7 months	5% of the capital cost
Milestone 5	Erection & Commissioning of equipment complete in all respect	8 months	5% of the capital cost
Milestone 6	Successful operation of equipment and vehicles complete in all respect of the transfer station for 15 days.	9 months	10 % of the capital cost

Payments shall be made promptly by BSWML as far as possible not later than sixty (60) days after submission of an invoice or request for payment by the Successful bidder, and BSWML has accepted it.

Milestone 6	Trial run of machinaries & vehicles for 30 days	5 % of the capital cost

Payments shall be made promptly by BSWML as far as possible not later than sixty (60) days after submission of an invoice or request for payment by the Successful bidder, and BSWML has accepted it.

All the bidders are requested to participate in the bidding process and further the bidders are instructed to note the above clarifications/amendments issued and to kindly note that the **last date of submission is up to 29-08-2025 at 16:00 hours.**

Deputy General Manager-2
BSWML

Copy Submitted to:

1. Chief Engineer & Chief General Manager (Tech), BSWML for information.
2. Assistant General Manager, BSWML for information and necessary action.
3. Office Copy.